
Four years on, Kamalbinayak-Nagarkot road 
construction still incomplete 

 

Construction company has already received three deadline extensions 

KATHMANDU, June 4: Despite the government’s commitment to build infrastructure for 

tourism, the Kamalvinayak- Nagarkot Road -- the main access road to Nagarkot, a popular hill 

station on the outskirts of the Kathmandu Valley -- lies in a dilapidated state for the past couple 

of years. 

Officials of the government say that negligence by construction company has caused delay to 

the road upgradation project. 

Department of Roads (DoR) had awarded the project to Shailung Construction in 2014. 

According to the contract document, the project was supposed to be completed by 2016. The 

16-kilometer road project faced several obstructions because of which it could not be 

completed on time, Murari Gautam, the spokesperson for DoR, told Republica. “Although the 

project began in 2014, it faced obstructions due to 2015 earthquakes, border blockade and lack 

of construction materials,” Gautam added. 

The government has extended the project’s construction deadline by three times so far. The 

latest deadline expires in July, 2018. However, the construction company is unlikely to 

complete its work by then. 

“As the project is almost certain to miss the extended deadline, we have fined it Rs 700,000. 

The penalty will be more severe in the coming days,” Gautam added.  

Meanwhile, the department has started preparation to extend the construction deadline yet 

again as the project is almost certain to miss the July deadline. “We will extend the deadline 

one last time. If it did not complete the project by that time, we will terminate the contract and 

blacklist the construction company,” Gautam told Republica. 
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According to government officials, the company did not expedite its work even after the 

situation normalized after the earthquakes of 2015 and border blockade. “The company was 

supposed to increases resources and workforce after getting extension of construction 

deadline. But it did not happen,” Gautam said, adding: “We were left with no option but to 

penalize them.” 

Thought the construction company is getting another deadline extension, Gautam said he 

cannot say when the project will complete. 
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